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Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of
cell E6 is ongoing. The operations layer of protective
stone located above the anchor trench is being
removed to allow the liner material to be further
investigated. A temporary fill road was placed to
allow the excavator to access the side wall liner. The
assessment should be completed by this Saturday.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: Concrete wall material was
poured today, and the contractor continues to place
the final wall forms and reinforcing steel rebar.

2) Box Culvert: The contractor completed
placement of the invert reinforcing steel. The final
invert pour is scheduled for Friday.

3) Pipe: Placement of the large diameter Hobas pipe
and backfilling continued today. The contractor
continues pressure testing the joints of placed pipe.
Pipe work will be complete Friday.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor continues skimming
water from the surface of the area south of Cell E6.
These activities are ongoing.
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2) The contractor removed 12,500 gallons of mud
and water mixture from the area south of Cell E6
today, and placed into frac tanks in order to allow
them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 55,800 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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